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Interior Energy Project PURPOSE AND GOALS
Interior Alaska

“. . . to bring low-cost energy to as many  
residents and businesses of Interior Alaska  
as possible, as quickly as possible ...”

Stabilize the Economy  

Help Improve Air Quality



Recent Activities

 Fiscal Year 2018 – Audit Complete.

 Tria Road 5.25 MM Gallon Storage Project – Ongoing.

 North Pole Storage Project – Design and Budget at 65%, Finalizing by End 
of Year.

 Siemens – Negotiations for a potential LNG supply ongoing.

 Titan LNG – Security of Supply Analysis to support FEED Scope nearing 
completion.

 Additional Employees hired in preparation for continued growth. 



Large LNG Storage Tank Construction Update

 5.25 Million gallon capacity

 Double-walled, double  
containment design

 Construction Commenced:  
January 2018

 Advancing On-schedule

 Completion Date:  
Fall 2019



Large LNG Storage Tank Construction –

Current Status
 Inner Tank ring placement and welding

continues.
 Balance of Plant Phase 3A

construction in final stages.
 Phase 3B work complete.
 New offload ramps in use with existing  facilities.

* Project on schedule to meet December 31, 2019 in service deadline  
for eligibility to receive LNG Storage Reimbursement ($15M)



Vaporizer Support

Pipe Trench

Tank



Inner Tank 3rd Row Horizontal Welding         Inner Tank 4th Row Plate Placement



Multi-Purpose Building



Multi-Purpose Building Interior



North Pole Storage



Next Steps: Immediate Term

 Natural Gas Conversion Program Advancement

 Continue implementation of Combined Utility Integration & Transition Plan

 Participate in Air Quality Stakeholder Group

 Additional IGU Policies

 North Pole LNG Storage Facility Final Investment Decision

 LNG supply option finalization



Helpful Links

 Interior Gas Utility
www.interiorgas.com

AIDEA
www.aidea.org

Fairbanks Natural Gas
www.fngas.com

Alaska State Legislature
www.akleg.gov

http://www.interiorgas.com/
http://www.aidea.org/
http://www.fngas.com/
http://www.akleg.gov/


811- Call BEFORE You Dig

Planning to:
Put in a fence?
Install a mailbox?

Build a patio or deck?
Plant trees or shrubbery?

Excavate a new garden area?
Install or maintain a septic system?

Install a well?

Call the Alaska Digline at 811 at least  
72 hours (3 Days) prior to digging and  

get your underground utility lines  
located and marked for free.



QUESTIONS
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