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Quarterly Report to the Alaska State Legislature
INTRODUCTION
House Bill (HB) 105 passed the 29th Alaska Legislature on April 27, 2015, and was signed by Governor
Bill Walker on June 30, 2015. This legislation was enacted to advance the Interior Energy Project (IEP),
a project designed to bring low-cost energy to as many residents and businesses of Interior Alaska as
possible, as quickly as possible. The financing package designed by this legislation provided the Alaska
Industrial Development and Export Authority (AIDEA) the tools necessary to develop an integrated
supply chain bringing low-cost natural gas or propane to residents and businesses through local utilities.
HB 105 requires AIDEA to provide written quarterly reports to the Alaska State Legislature on the status
of the IEP. The specific bill language includes:
“The Alaska Industrial Development and Export Authority shall submit quarterly to the legislature a
written report on the Interior Energy Project. The authority shall deliver the report to the senate
secretary and the chief clerk of the House of Representatives and notify the legislature that the report is
available. The report must include:
(1)
(2)
(3)
(4)

a description of project progress on all components;
an update on the status of local distribution infrastructure buildout;
to-date and anticipated conversions; and
a financial accounting of funds expended and funds anticipated to be spent, including loans,
grants, and bonds.”

On September 21, 2017, the AIDEA Board considered and approved a development plan that met the
requirements of HB 105 outlined above. Reaching this milestone provides the Authority access to the
remaining IEP financial tools. AIDEA is now in a position to advance the IEP goals through a
consolidated natural gas utility owned by the Interior Gas Utility (IGU). If IGU chooses to not take on
the IEP responsibility, AIDEA will be able to advance the project under its own authority. A copy of the
HB 105 plan memorandum is included with this report as Attachment A. The supporting documents for
the HB 105 plan can be downloaded at www.interiorenergyproject.com/resources.html.
This is the ninth quarterly report submitted under the requirements of HB 105. Each section of the report
will correspond to one of the four items required by HB 105. This report augments the information
previously provided, and covers the period from July 1, 2017, through September 30, 2017.
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DESCRIPTION OF PROJECT PROGRESS ON ALL COMPONENTS
The IEP work effort is structured on the following project components: Supply, Liquefaction,
Transportation, Distribution (including Storage and Regasification), and Conversions. As required by HB
105, the status of each of these components is summarized below.

Supply
Based on progress to combine Pentex LLC (Fairbanks Natural Gas [FNG]) with the Interior Gas
Utility under IGU ownership, negotiations to contract for a natural gas supply continued during the
previous quarter. Titan Alaska LNG, LLC (Titan) has a current natural gas supply agreement for the
existing Titan facility through April 2018.
Titan concluded negotiations on a new gas supply contract with Hilcorp to provide Titan's current
liquefaction facility with a term beginning April 1, 2018 and expiring March 31, 2021. The “All
Requirements” Agreement provides Titan with enough capacity (5 million cubic feet [MMCF]/ day)
for its existing customers, and allows for the expansion of up to 15 MMCF/Day upon 18 months’
advance notice to Hilcorp. The terms of the contract:
• Allow the IEP to engage with other Cook Inlet producers as early as 2021.
• Replace the existing supply contract three months before it terms and avoids a scheduled price
increase of 4 percent that is slated to start on January 1, 2018.
• Offer the IEP a great deal of volume flexibility without any take or pay risk.
• Contain no price escalation during its duration.
• Remove a price differential for peak winter gas that is contained in the existing supply
contract.

Liquefaction
Work continues on contracts and supporting documents required to consolidate IGU and Pentex, as
agreed to by the IGU and AIDEA Boards in early January 2017. Final papering and closure of this
agreement will utilize the capital funds appropriated to AIDEA in sec. 2. ch. 15, Session Laws of
Alaska (SLA) 2012, and later amended in sec. 11, ch. 38. SLA 2015, page 32, lines 17–25, to
“advance an Alaska liquefied natural gas production plant and distribution systems to serve Interior
Alaska as a primary market.”
Following consolidation of IGU and Pentex, steps will be taken to finalize the optimal design and
commercial structure of the LNG plant expansion necessary to move the IEP into Front End
Engineering and Design (FEED). During FEED, commercial agreements to secure the plant
components and necessary construction services will be developed and negotiated into contracts. At
the completion of FEED, IGU will decide whether to make the Final Investment Decision (FID). If
the FID is approved, a commercial solicitation will be initiated to increase the capacity of LNG
available for shipment to the Interior.
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Transportation
Rail option update
FNG continues to explore the potential for future shipments of LNG with the Alaska Railroad
Corporation (ARRC) as part of the overall IEP effort.
Trucking update
Three new large-capacity HEIL trailers have been fully integrated into the Pentex LNG
transportation fleet. In order to enhance future options, the new trailers are configured to
facilitate adding a hitch at a later date. This modification will allow pulling an additional “pup”
trailer with each LNG load if this proves to be feasible.

Distribution
Systems expansion
No major changes have been made to the distribution system since the October 1, 2015, IEP
Quarterly Report. Detailed maps of the build-out accomplished in 2015 are included in that
report, available at www.interiorenergyproject.com.
FNG continued to work with the City of Fairbanks, the Fairbanks North Star Borough (FNSB),
and the Alaska Department of Transportation & Public Facilities to perform minor pipe installs in
conjunction with major roadwork.
On June 29, 2017, the AIDEA Board approved Resolution No. G17- 09 authorizing Pentex
subsidiaries FNG and Cassini to proceed with FEED work for the proposed Fairbanks LNG
storage facility expansion in an amount not to exceed $1,500,000. Funds for this effort are
available from the FY 2014 capital appropriation made to the Authority to advance the Interior
Energy Project. A competitive request for proposals was issued for this work with a close date of
October 31, 2017. Following the end of this period, proposals received will be reviewed and
scored for a final selection.
Systems consolidation
Following negotiations in 2016, a non-binding Utility Integration Memorandum of Understanding
(MOU) was forwarded to the IGU and AIDEA Boards for consideration in early January 2017.
The purpose of the MOU is to provide guidance and structure for documents required to form a
single, investment-grade natural gas sourcing and distribution utility within the FNSB, through
the consolidation of IGU with the AIDEA-owned Pentex natural gas system commonly referred
to as FNG.
Costs incurred by IGU, in its review of the technical and business integration of IGU and FNG
into a single consolidated natural gas utility, were approved by the AIDEA Board for inclusion in
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the existing IGU Sustainable Energy Transmission and Supply Development Fund (SETS) loan.
Action on this matter was taken through the adoption of Resolution No. G17-14. A copy of the
resolution accompanies this report as Attachment C.
Negotiations on the contractual documents to sell Pentex to IGU continue and are anticipated to
reach finality soon after the issuance of this report.

Conversion
Efforts to assist consumers with conversion to natural gas have centered primarily on identification of
low-cost loan funds and access to favorable financing mechanisms. Work has also been done with
furnace and boiler manufacturers regarding new boiler components that may reduce the cost of
individual customer conversion to natural gas.
Consumer interest in conversion assistance
The Cardno Entrix Interior Energy Project Natural Gas Conversion Analysis, finalized in
January 2014, identified a high level of interest in converting to natural gas as a lower cost,
cleaner source fuel for space heat if the delivered price approached the target of $15 Mcf. At the
time the Cardno Entrix analysis was performed, many homeowners indicated a desire to forego
financing conversion and instead expressed a willingness to fund this action from personal
savings due the high cost of fuel oil. For individuals without personal funds for this purpose, the
ability to finance all, or a portion, of the cost over an extended period of time scored high as a
necessary tool to support their conversion to gas.
The ability to pass the obligation for repayment of conversion financing to a new owner of a
building proved to be very attractive to residential owners. The ability to spread natural gas
conversion costs over a 10- to 20-year period and the use of transferable financing are both
attributes of two energy efficiency financing mechanisms described below that have achieved
widespread use across the Lower 48.
The current lower price of home heating fuel oil increases the value of conversion assistance that
will incentivize individual property owners in the FNSB to switch to natural gas when it becomes
available. The original Cardno Entrix conversion estimates and demand model was modified to
reflect the lower price of fuel oil and expected reduction in natural gas conversions. However,
just as the price of home heating oil declined unexpectedly, the future price is uncertain.
Property Assessed Clean Energy financing
Property Assessed Clean Energy (PACE) is a means of financing improvements that increase the
energy efficiency of commercial buildings. The improvements are financed with repayment
accomplished through a voluntary assessment placed on the annual property tax bill. PACE
financing is often structured to allow a longer payback period than is possible with conventional
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business loans. The strength of the PACE collection mechanism results in low default/low risk
loans, which may justify a lower interest rate.
PACE legislation (HB 80) was passed by the 30th Alaska Legislature on April 17, 2017. HB 80
was signed into law by Governor Walker on October 6, 2017. The Alaska Energy Authority is
now working with municipalities to determine how to best implement the law.
On-bill financing
On-bill financing allows utility customers to borrow funds that are repaid via a voluntary line
item added to their standard utility bill. This financing mechanism is often used by utilities to
assist new customers in overcoming the initial cost of accessing a utility service.
The current ownership and governance structure of IGU and FNG allow these local utilities the
flexibility to offer an on-bill financing mechanism. Previous conversion surveys and focus
groups indicated that access to such a transferable financing mechanism would help incentivize
conversion to natural gas. Coupling this tool with low cost loan funds will be helpful.
Although FNG and IGU currently have access to on-bill financing as a means of assisting
consumers with conversion to natural gas, it is unclear whether utilities that are rate-regulated by
the Regulatory Commission of Alaska have such latitude. As a result, there is interest in
legislation that would amend existing Alaska statutes to clearly allow this opportunity.
Identified funding sources for conversion assistance
The Local Conversion Working Group has identified the following possible funding sources for
conversion assistance:
I.
Commercial lenders
a. Commercial loans as part of a community-wide conversion program
II.
Local government
a. PACE-enabled conversion loans
b. Possible local government back-stop funding for PACE loans
III.
State sources
a. Air quality programs
b. Community Development Block Grants (CDBG)
IV.
Federal sources
a. United States Department of Agriculture (USDA) Rural Utilities Service
(RUS) Energy Efficiency and Conservation Loan Program
b. USDA RUS Rural Energy Savings Program loans
c. Clean Water Fund
d. United States Environmental Protection Agency Targeted Airshed Grants
CDBGs were added as a potential funding source based on work performed by IGU staff that
identified specific areas within the combined FNG and IGU service territory with income
characteristics that may support access to CDBG funds.
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UPDATE ON THE STATUS OF LOCAL DISTRIBUTION
INFRASTRUCTURE BUILD-OUT
No major changes were made to the distribution system in the last quarter other than work with the City
of Fairbanks, the FNSB, and the Alaska Department of Transportation & Public Facilities to coordinate
pipe installs that could be efficiently constructed along with roadwork taking place. Detailed maps of the
build-out accomplished in 2015 were included in the October 1, 2015, IEP Quarterly Report.

TO-DATE AND ANTICIPATED CONVERSIONS / CONNECTIONS
To-Date Conversions / Connections
No conversions are currently occurring, due to limited gas supply. Until the supply is increased, there
is not sufficient gas in the winter to ensure uninterrupted service to additional customers. Expanded
distribution lines installed previously have been pressurized and are available to supply gas to homes
and businesses when additional natural gas is available.

Anticipated Conversions
The number of anticipated conversions provided in the October 1, 2015 IEP Quarterly Report was
based on the analysis undertaken by Cardno Entrix. The report assessed “willingness to convert”
based on a number of factors related to conversion costs, prior conversion history, survey data,
and potential savings. A copy of that report can be found at
interiorenergyproject.com/Resources%20and%20Documents/IEP_Conversion_Analysis_Final.pdf.
The significant change in the price of heating fuel required a fresh look at the “willingness to
convert” with specific attention paid to the closing of the cost gap between heating fuel and the
IEP natural gas price targets. Cardno Entrix was engaged to update the analysis of “willingness
to convert” based on a range of scenarios of lowered heating oil prices. In the most conservative
scenario, expected conversions were projected to drop by approximately one-third from the
original analysis.
The change in projected willingness to convert, combined with an extension of the time needed to
reach conversions from six years to eight years, results in a revision to the number of anticipated
conversions and the anticipated demand for the project. Table 1 depicts the anticipated number of
conversions, by year, based upon the revised Cardno Entrix analysis.
Table 1: Natural Gas Customer Projection

2015

2016

2017

2018

2019

2020

2021

2022

2023

FNG

959

959

1,506

2,183

3,031

3,732

4,362

4,635

4,807

IGU

-

-

167

576

1,285

2,255

3,502

4,818

5,998
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Anticipated / Potential Connections
The anticipated mission expansions to the Department of Defense (DoD) bases in the FNSB provide
an opportunity to add significant natural gas demand for the consolidated utility system by installation
of natural gas heating systems in the new housing units that will be required. The IEP team is working
with the FNSB and the cities of Fairbanks and North Pole to explore mechanisms to ensure those new
housing units use natural gas space heating. Options to be considered include incentives (e.g., reduced
cost connections) and potential building code or other mandates. The financial viability of the
consolidated FNSB natural gas utility – and its ability to offer low rates attractive enough to drive
conversion of existing residences – can be substantially enhanced by adding demand from the new
housing units.
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FINANCIAL ACCOUNTING OF FUNDS EXPENDED AND FUNDS
ANTICIPATED TO BE SPENT, INCLUDING LOANS, GRANTS, AND
BONDS
Table 2 outlines the IEP expenditures related to the $57.5 million capital appropriation, the $125 million
of SETS fund capitalization, and the $150 million of SETS bond authorization.
Table 2: Expenditures from and Remaining Funds of Legislative Appropriation & Authorization(s)
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SUMMARY
Securing the natural gas supply described under the Supply section of this report enabled the AIDEA
Board to adopt a “HB 105 Plan” on September 21, 2017. At that time, the Board was presented with a
memorandum and associated attachments that covered the components required by HB 105. That
memorandum is included with this report as Attachment A. The attachments to the memorandum can be
found on the IEP website at www.interiorenergyproject.com/resources.html.
Board action on the HB 105 plan memorandum was taken through the consideration and passage of
Resolution No. G17-13 which is included in this report as Attachment B.
The next quarterly report is due in early January 2018.
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Attachment A:
House Bill 105 Plan
Memorandum

MEMORANDUM

To:

John Springsteen, Executive Director
Alaska Industrial Development and Export Authority

From:

Gene Therriault, IEP Team Lead
Mark Gardiner, IEP Team Member
Dan Britton, CEO Pentex/Fairbanks Natural Gas

Date:

September 20, 2017

Re:

Interior Energy Project – HB105 Required Project Plan

This memorandum and accompanying attachments constitute an IEP project plan that complies with
specific requirements of Chapter 39, SLA 2015 (HB105). In addition, the documents assess the impact of
current low fuel oil prices on the IEP. Finally, this memorandum recommends the AIDEA Board approve
this plan through consideration and adoption of Resolution No. G17-13.
The IEP Team recommends adoption of the HB105 compliant plan for development of the natural gas
system in the Fairbanks North Star Borough (FNSB) based on incremental investment in system capital and
continued low-cost utility operations. The AIDEA IEP HB105 Plan achieves the IEP objectives for
significant customer rate reductions sufficient to support a critical mass of space heating fuel conversion to
natural gas. The plan is based on proven municipal utility principles, establishing the foundation for
integration of the existing Fairbanks Natural Gas (FNG) and Interior Gas Utility (IGU) natural gas
distribution infrastructure in the FNSB into a single, consolidated utility. The Plan invests the appropriated
capital funds, deploys designated funds from the Sustainable Energy Transmission and Supply (SETS) fund
and makes prudent use of authorized bond financing in the early years – thereby matching the financial
requirements for capital investment to the conservative estimated conversion and gas demand growth rates.

Background
In 2013, the Alaska Legislature, at the request of Governor Parnell and the Interior community, acted to
authorize a financing package designed to bring North Slope gas to the Interior via trucked Liquefied
Natural Gas (LNG). Financing for the project (the Interior Energy Project or “IEP”) included $57.5 million
of state appropriated funds and $275 million of authorized project financing consisting of $125 million
appropriated to the SETS fund and an authorization of $150 million in AIDEA bonds backed by a state
“moral obligation” credit support. The financing portion of the project was contained in SB23 of the 2013
Legislative session.
In the remainder of 2013 and all of 2014, AIDEA proceeded to select a project partner and advance
development of a LNG plant on the North Slope of Alaska. At the end of 2014, the project development
Concession Agreement for the North Slope plant expired, leading to termination of the Concession
Agreement in early 2015.

During the 2015 Legislative session, HB105 reauthorized the IEP financing with new language expanding
alternatives (gas sourced from other than the North Slope, propane, or small diameter pipelines) for
supplying energy to the Interior of Alaska. This legislation, introduced by Governor Walker and supported
by the Interior community, passed both houses of the legislature unanimously and was signed into law June
30, 2015. One change in HB105 from the previous authorization was the addition of a requirement that the
AIDEA Board approve, by resolution, a project plan for the Interior Energy Project. The specific language
of that requirement states:
“(a) The Alaska Industrial Development and Export Authority, through the Alaska
Industrial Development and Export Authority sustainable energy transmission and supply
development fund (AS 44.88.660), may provide financing up to a principal amount of $275,000,000
for the development, construction, and installation of, and the start-up costs of operation and
maintenance for, a liquefied natural gas production plant and system and affiliated infrastructure
in the state that will provide natural gas to Interior Alaska as a primary market and natural gas
delivery and distribution systems and affiliated infrastructure that will provide natural gas to
Interior Alaska, if the members of the Alaska Industrial Development and Export Authority approve
by resolution a project plan. The project plan must
1. identify the source of the natural gas;
2. include the estimated cost of the project;
3. and include the estimated price of natural gas supplied to natural gas utilities in
Interior Alaska before distribution to consumers.“
This memorandum, and the associated attachments, provide the documentation for Board Resolution No.
G17-13, RESOLUTION OF THE ALASKA INDUSTRIAL DEVELOPMENT AND EXPORT
AUTHORITY APPROVING AN HB 105 COMPLIANT PROJECT PLAN FOR THE INTERIOR
ENERGY PROJECT.

Project Plan
The project recommended by the IEP team to the AIDEA administration for action by the AIDEA Board is
founded on a “Titan 2” LNG plant in the Cook Inlet area, co-located with the existing Titan LNG facility
at Point MacKenzie presently serving Interior Alaska.
The proposed Titan 2 project will add approximately 100,000 gallons per day (3Bcf per year) of LNG
capacity to the present output of the Titan facility. The existing Titan plant has a production capacity of
50,000 gallons per day. Estimated capital cost for the new plant capacity is $46 million. That number will
be refined and confirmed by early works Front End Engineering and Design (FEED) efforts prior to
presenting a Final Investment Decision (FID) recommendation.
Additionally, FNG will construct a new 5.25 million gallon LNG storage facility in Fairbanks. The cost of
this project component is estimated to be $42 million and the storage facility is expected to qualify to
receive a State of Alaska LNG storage payment of $15 million under the provisions of AS 43.20.047. This
storage project will meet the RCA’s requirement for five days of storage and provide an increased level of
seasonal supply by storing LNG produced in the summer for use in the winter. Completion of this storage
facility will allow the existing LNG tanks in South Fairbanks to be re-deployed to North Pole for initial
supply to the existing IGU system.
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The structure of the commercial and supply chain arrangements is as follows:
I.

The IGU or AIDEA SETS fund will acquire Pentex Alaska, LLC from the AIDEA Revolving
Fund. Pentex is the parent company of Fairbanks Natural Gas, LLC, Arctic Energy Transport,
LLC, and Titan Alaska LNG, LLC. Pentex and its subsidiaries constitute an operating natural
gas enterprise currently providing natural gas utility service to 1,100 customers in Fairbanks.

II.

IGU and/or Pentex will continue to operate expanded liquefaction, transportation, storage, regasification, and distribution of the gas to existing and new customers in the FNG and IGU
service areas.

III.

AIDEA will provide financing to IGU and/or Pentex consistent with HB105 authorizations and
IEP goals, maintaining fiscal controls through loan terms and covenants.

IV.

IGU and/or Pentex will construct the Titan 2 addition integrated with the current Titan LNG
plant. A copy of the Titan Expansion Development Plan is included as Attachment A.

V.

Titan will purchase feed gas for the expanded liquefaction plant. Gas will be provided into the
plant via a gas sales agreement between Titan and Hilcorp Alaska. A copy of the gas sales
agreement executed by the parties is included as Attachment B.

VI.

Titan will arrange for transport of the LNG to the Interior. Initially, this transport is expected
to be accomplished via trucking in a manner similar to the present trucking arrangement. A
summary of the large capacity trailer pilot project results and projected costs are included as
Attachment C.

VII.

FNG will construct new LNG storage capacity sufficient to meet the RCA required 5-day
minimum storage requirement as well as provide increased seasonal supply during peak winter
months. A summary of the LNG storage expansion project is included as Attachment D.

VIII.

IGU and FNG will distribute natural gas from the LNG storage facilities to existing and new
customers.

Specific HB 105 Required Components
(1) Source of Natural Gas
Titan recently executed a new gas supply contract with Hilcorp to provide Titan's current
liquefaction facility with a term beginning April 01, 2018 and expiring March 31, 2021. The All
Requirements Agreement provides Titan with enough capacity (5 MMCF/ Day) for its existing
customers, and allows for the expansion of up to 15 MMCF/Day after Titan provides 18 months’
notice to Hilcorp. This is enough capacity to allow for the expansion of the Titan facility as
described in this memo.
(2) Estimated Cost of the Project
The estimated costs of the project, including future expansions of the combined distribution
systems and LNG plant, are outlined in Table 1. The capital costs are split into three categories:
Already Invested, Immediate, and Demand Dependent. The immediate capital costs will be
incurred upon project sanction in order to meet the goals of the IEP. The immediate capital
investment will allow for demand and corresponding revenue growth. Upon sufficient revenue
3|Page

growth, IGU and/or Pentex will have the financial ability to incur revenue-backed debt to finance
additional expansion of the LNG plant and combined distribution systems within the FNSB.

Table 1
(3) Estimated Price of Natural Gas Supplied to Natural Gas Utilities Before Distribution to
Consumers
The estimated price of natural gas supplied to Interior customers is outlined in Table 2. Under the
project plan, the LNG plant is owned by IGU and/or Pentex and the capital costs are integrated into
the entire utility, including the storage and distribution system. For purposes of HB105, the
estimated price of natural gas (LNG) supplied to utilities is shown in the line labeled “Subtotal –
Cost to Utilities”.
The cost of debt for the project recovers the pooled capital investment for all assets of the project
identified in the category above. The total cost of gas is shown in nominal and inflation adjusted
real dollars. The table below shows that after adjusting for inflation this project can meet the price
goals of the IEP most years. It is anticipated that rates will be set slightly higher than costs in order
to provide cash reserves and smooth out the impact to the end consumer of the year-to-year
fluctuations in cost.
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Table 2

Visual Comparison of Total Cost of Gas to customers (nominal vs real)
Graph 1 utilized values from Table 2 to provide a visual comparison of the Total Cost of Gas (nominal)
and the Total Cost of Gas (real) over time.

Graph 1
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Comparison of AIDEA IEP Projected Gas Cost to Notional IEP Target Cost
Table 3 provides a comparison of the projected AIDEA IEP cost of gas versus the pre-IEP Pentex gas price
and the notional IEP price target. In order to reflect an apples-to-apples comparison, all of the costs in this
table reflect an assumed 2.00% rate of inflation.

Table 3
As Table 3 shows, the LNG storage credit/payment enables the AIDEA IEP HB105 Plan to achieve the
same level of savings as the IEP Notional Target rate by 2022.

Recommendations for AIDEA Board action
The IEP Team and the AIDEA administration recommend the AIDEA Board vote to pass Resolution No.
G17-13 approving this HB105 compliant project plan.
AIDEA Board passage of Resolution No. G17-13 will accomplish the following actions:


Approve an IEP Project Plan with components specified in HB105



Authorize AIDEA access to full IEP funding to be deployed in pursuit of the project goals



Authorize AIDEA to consider sale of Pentex Alaska, LLC to the IGU or the AIDEA SETS fund
under separate action

This action provides the commercial structure and financing tools for IGU or Pentex to control the IEP
project. This includes constructing the Titan 2 LNG plant, building additional LNG storage in Fairbanks,
integrating the existing FNG and IGU distribution infrastructure and, as demand and revenue permit,
future expansions of the infrastructure needed to increase the natural gas availability and utilization in
Interior Alaska.
The IEP Team and the AIDEA administration have determined that this project plan provides a path to
lower the cost of natural gas to Interior residents and businesses.

Attachments
Attachment A: The development for the Titan 2 LNG plant expansion
Attachment B: Gas Sale Agreement between Titan Alaska LNG, LLC and Hilcorp Alaska
Attachment C: A summary of the large-capacity trailer pilot project results and projected costs
Attachment D: The development plan for expansion of LNG storage in Fairbanks
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Attachment B:
Resolution No. G17-13

ALASKA INDUSTRIAL DEVELOPMENT AND EXPORT AUTHORITY
RESOLUTION NO. G17-13
RESOLUTION
OF
THE
ALASKA
INDUSTRIAL
DEVELOPMENT AND EXPORT AUTHORITY APPROVING
AN HB 105-COMPLIANT PROJECT PLAN FOR THE
INTERIOR ENERGY PROJECT

WHEREAS, the Alaska State Legislature authorized the Alaska Industrial Development
and Export Authority (the “Authority”) to provide financing up to a principal amount of
$275,000,000 for the development, construction, and installation of, and the start-up costs of
operation and maintenance for, a liquefied natural gas production plant and system and affiliated
infrastructure and natural gas delivery and distribution systems that will provide natural gas to
Interior Alaska as a primary market (the entire project is known as the “Interior Energy Project”);
WHEREAS, in 2015, the Alaska State Legislature passed chapter 39 of the 2015 Session
Laws of Alaska (SCS CSHB 105(FIN) am S), hereafter referred to as “HB 105,” which concerned
the Authority and the Interior Energy Project
WHEREAS, among other things required by HB 105, Section 9 of the law specified that
in order for the Authority to deploy the financing approved for the Interior Energy Project the
Authority had to approve by resolution a project plan;
WHEREAS, the staff of the Authority, working in conjunction with the Authority’s
advisors, have developed a project plan for the Interior Energy Project, a complete copy of which
with all attachments is appended to this Resolution;
WHEREAS, the proposed project plan for the Interior Energy Project meets all of the
requirements of Section 9 of HB 105; and

Attachment C:
Resolution No. G17-14

ALASKA INDUSTRIAL DEVELOPMENT AND EXPORT AUTHORITY
RESOLUTION NO. G17-14
RESOLUTION OF THE ALASKA INDUSTRIAL DEVELOPMENT
AND EXPORT AUTHORITY APPROVING AMENDMENT TO
LOAN AGREEMENT WITH THE INTERIOR GAS UTILITY
WHEREAS, the Alaska Industrial Development and Export Authority (the “Authority”)
previously made a loan to the Interior Alaska Natural Gas Utility, which is also known to the
Interior Gas Utility (“IGU”);
WHEREAS, the loan to IGU was made under the Authority’s sustainable energy
transmission and supply development (“SETS”) program, and the SETS loan was a part of the
Interior Energy Project that the Authority has been pursuing;
WHEREAS, the SETS loan to IGU is documented in the Amended and Restated Loan
Agreement dated as of April 2, 2015;
WHEREAS, IGU has requested that the scope of the existing SETS loan be modified so
as to permit loan proceeds to be used to pay for costs IGU incurred in working on the physical and
business integration of the two Fairbanks area natural gas utilities, IGU and Fairbanks Natural Gas,
LLC (“FNG”);
WHEREAS, the approval of a project plan for the Interior Energy Project as required by
Section 9 of HB 105 (ch. 39, SLA 2015 (SCS CSHB 105(FIN) am S)) allows the Authority to
legally consider modifying the existing SETS loan as IGU has requested;
WHEREAS, modifying the SETS loan as requested is in conformance with the governing
statutes of the Authority’s SETS program; and
WHEREAS, the integration of two Fairbanks area natural gas utilities is in furtherance of
the goals of the Interior Energy Project and is in the best interests of the Authority;

